

Sprint Planning

Structure: PRD → Sprints → Tasks

1. Production PRD (1 document, high level)
2. Sprint Plans (one per section + 1 polish sprint)
3. Taskmaster Sprint Task
4. Create Taskmaster Subtasks
5. Start Sprint
 1. Work through stories sequentially
 2. Daily standup + status updates
 3. Deploy to staging Friday
 4. Deploy to production Monday
 5. Demo + retro
 6. Sprint analysis
6. Start another sprint